US 13 and US 40 Pedestrian Safety Study: Improvement Matrix

# Location Timeframe | Priority Recommendation Status Done? WRA Comments
. Sidewalk improvement project to connect existing sidewalks, improve Believe this to be complete
Sidewalk - N - X " . ; . . A . X
1 Long-Term | n/a existing sidewalks, tighten up driveway radii and install new sidewalks| Prepared and submitted project nomination forms Complete due to ongoing ped project
Improvements ) . .
where feasible effort. Discuss with PH
Bus Route Modify bus routes #25 southbound and northbound to create a "loop" After discussions with DTC.' Loop thlonl is infeasible for several
2 o Long-Term | n/a ; ) ] . reasons. However, DTC will further investigate bus stop usage and Yes
Modification to drop off and pick up passengers on their desired side of US 13. o - -
determine if route modifications can accomplish the same goal.
3 Uségrﬁdgi 40 Short-Term| n/a Install pedestrian warning signs Complete - installed in Summer 2010 Yes
4 Ufolg’ELg;o Short-Term| n/a Improve roadway lighting Complete - installed and operational - Summer 2011 Yes
US 13 @ DE . . . .
5 273 Short-Term| n/a Install pedestrian crosswalks and countdown pedestrian signals Complete - installed and operational Yes
Several projects in various stages of design efforts; determination of
6 US 13, US 40 emsaml| @m Use fencing to deter pedestrians from crossing US 13 at barrier solution ongoing. I B
to DE 273 9 inappropriate locations T201901104 - US 13 Median Treatments - US 40 to 1-495; PS&E 9
February 2020
New traffic signal and pedestrian crossing is proposed near Quigley
US 13 @ Lisa Boulevard to serve NB lefts into new commercial property (Wawa,
7 Brive Long-Term | n/a Install signalized pedestrian crosswalk Chipotle, Panda Express, etc.). To be constructed under In Design
T201901102 - US 13, Paving and Pedestrian Improvements -
Llangollen Blvd to Bacon/Boulden Blvd.; PS&E March 2021
US 13 @ 2nd . N . )
8 Ave/ard Ave Short-Term| n/a Install pedestrian crosswalks and countdown pedestrian signals Complete - installed and operational - September 2013 Yes
Us13 @ . N . )
9 Firehouse Short-Term| n/a Install pedestrian crosswalks and countdown pedestrian signals Complete - installed and operational - Summer 2013 Yes
10 Us13 @ Short-Term|  ma Eliminate bus stop at Exxon Station and move bus stop from Wilson | On hold until signal is installed 3/28/14 - needs coordination with Yes
Firehouse to new sidewalk in front of fire house DTC. Complete as per Google Maps Street View (September 2017)
US13 @ Install pedestrian crosswalks and countdown pedestrian signals on all
11 Llangollen Bivd Short-Term| n/a approaches. Sidewalk improvements between the bus stop and Complete - installed and operational Yes
9 crosswalks
Us13 @ ) N . )
12 Saienni Blvd Short-Term| n/a Install pedestrian crosswalks and countdown pedestrian signals Complete - installed and operational Yes
US13 @ Based on recommended location of sidewalk, relocating these bus
- Combine southbound bus stop with that at Saienni and provide stops is no longer recommended. Sidewalk installation and
13 | BuenaVista |Long-Term| n/a ) . . Yes
Drive connecting sidewalk. Move northbound bus stop closer to crosswalk| northbound bus stop relocation complete, removal of southbound bus
stop incomplete as per field investigation on 6/20/18
Usi13@ . . N
- Connect sidewalk between Buena Vista and Saienni on southbound
14 | Buena Vista |Long-Term| n/a side Complete Yes
Drive
15 U_S 40 @ short-Term|  ma Pedestr_|an m_1provements: additonal crosswalks and countdown Complete - installed and operational Yes
Wilton Blvd pedestrian signals
Us40 @ " A . . . .
16 ; Short-Term| n/a Additional lighting at intersection Complete - installed and operational Yes
Wilton Blvd
Several projects in various stages of design efforts; determination of
US40 @ . . . barrier solution ongoing. .
7| Witon g |On9-TeM | ma | Median Barrier/Fencing T201901104 - US 13 Median Treatments - US 40 to 1-495; PS&E In Design
February 2020
US 40, US 13 A . .
18 to Wilton Blvd Short-Term| n/a Improve roadway lighting Complete - installed and operational - Fall 2010 Yes
19 US 40 @ Fir Long-Term | nfa Furth_er study required to determine the need for a traffic signal at this On hold. Incomplete as per field investigation on 6/20/18 No Discuss with PH regarding
Avenue location need for study
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